

## TRACE Application - Project Schedule

| Phase                  | Task / Milestone                               | Start Date | End Date   |
|------------------------|------------------------------------------------|------------|------------|
| Initiation             | Stakeholder Identification & Kickoff           | 7/28/2025  | 7/29/2025  |
| Initiation             | Finalize Project Charter                       | 7/29/2025  | 7/30/2025  |
| Planning               | Prepare Project Management Plan                | 7/30/2025  | 8/1/2025   |
| Planning               | Define Scope & Requirements                    | 8/1/2025   | 8/5/2025   |
| Planning               | Estimate Budget & Timeline                     | 8/5/2025   | 8/6/2025   |
| Agile Setup            | Create User Stories in ClickUp                 | 8/7/2025   | 8/8/2025   |
| Agile Setup            | Setup Confluence + ClickUp Project             | 8/7/2025   | 8/7/2025   |
| Development - Sprint 1 | Setup Workspace                                | 9/15/2025  | 9/15/2025  |
| Development - Sprint 1 | User Management (Roles, OTP, Access)           | 9/16/2025  | 9/18/2025  |
| Development - Sprint 1 | Master Data CRUD (Users, Customers, Verticals) | 9/19/2025  | 9/19/2025  |
| Development - Sprint 2 | Order Management Module                        | 9/22/2025  | 9/24/2025  |
| Development - Sprint 2 | Margin Report Approval Flow                    | 9/25/2025  | 9/26/2025  |
| Development - Sprint 3 | Commitment Entry & Approval                    | 9/29/2025  | 10/1/2025  |
| Development - Sprint 3 | Disbursement Flow                              | 10/2/2025  | 10/3/2025  |
| Development - Sprint 4 | Integrate Finance Module (Reuse Uganda Logic)  | 10/6/2025  | 10/8/2025  |
| Development - Sprint 4 | Reports Generation                             | 10/9/2025  | 10/10/2025 |
| Testing & QA           | Manual Testing & Bug Fixes                     | 10/13/2025 | 10/15/2025 |
| Testing & QA           | UAT with Client                                | 10/16/2025 | 10/17/2025 |
| Training               | Admin & End-User Training                      | 10/14/2025 | 10/15/2025 |
| Delivery & Closure     | Final Deployment                               | 10/17/2025 | 10/20/2025 |
| Delivery & Closure     | Documentation Handover                         | 10/21/2025 | 10/23/2025 |

| Phase                | Task / Milestone               | Start Date | End Date   |
|----------------------|--------------------------------|------------|------------|
| Delivery & Closure   | Client Sign-Off                | 10/23/2025 | 10/23/2025 |
| Post-Go-Live Support | Stabilization & Support Window | 10/24/2025 | 10/31/2025 |